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CULVERT CONSTRUCTION SEQUENCE (-Y14— STA. 20+ 00)

STORAGE
15M3

oD

IMPERVIOUS DIKE

A

TDE

PHASE 1

1. CONSTRUCT STILLING BASIN{15M3)

2. CONSTRUCT IMPERVIOUS DIKES AND INSTALL
450mm TEMPORARY PIPE. DIVERT FLOW.

3. CONSTRUCT DOWNSTREAM
EXTENSION OF CULVERT.

STORAGE

15M3
~TDV

—TDE

| IMPERVIOUS DIKE

PHASE 11

4. REMOVE PHASE | TEMPORARY
PIPE, IMPERVIOUS DIKES AND
STILLING BASIN.

5. BEGIN /COMPLETE CONSTRUCTION
-Y14DET- AND INSTALL 1400 CsP
DETOUR PIPE /IMPERVIOUS DIKE.

6. CONSTRUCT STILLING BASIN{I15M3).

7. CONSTRUCT IMPERVIOUS DIKES.
INSTALL 450mm TEMPRARY PIPE AND
DIVERT FLOW.

8. CONSTRUCT UPSTREAM EXTENSION

, OF CULVERT.

9. CONSTRUCT 22M OF 1200 RCP AND
BLOCK INLET FROM FLOW WITH
TMPERVIOUS DIKE.

10. COMPLETE UPSTREAM CHANNEL
IMPROVEMENTS.
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R /W REV.

PROJECT REFERENCE NO. SHEET NO.
TR' R—2206C EC-40/CONST.39
R /W SHEET NO.
ROADWAY DESIGN HYDRAULICS
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PHASE 1l

 11. REMOVE -Y14DET- AND PHASE It
TEMPORARY 1400 CSP.
12. COMPLETE DOWNSTREAM
CHANNEL IMPROVEMENTS.
13. CONSTRUCT APPROX. 5M OF 1200
RCP.
14. DIVERT FLOW THROUGH CULVERT.

15. COMPLETE ROADWAY.




